

Updated Work Plan (October 20, 2020)

Township of Essa - Official Plan



#	Task	2020					2021												2022		
		Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March
Phase 1 - Background Research																					
1	Start-up Meeting with Township Staff																				
2	Review of Background Information, Provincial Legislation and Plans																				
3	Project Initiation Meeting with Council																				
4	Visioning Workshop																				
5	Discussion Paper #1																				
6	Virtual Town Hall																				
7	Discussion Paper #2																				
8	Meeting with County Staff																				
9	Project Team Meeting/Council Meeting																				
Phase 2 - Draft Official Plan																					
10	Preparation of Draft Official Plan																				
11	Meeting with County Staff																				
12	Project Team Meeting/Council Meeting																				
13	Open House #2																				
14	Discussion Paper #3																				
15	Project Team Meeting/Council Meeting																				
16	Finalize Second Draft Official Plan																				
17	Statutory Public Meeting																				
Phase 3 - Final Official Plan																					
18	Discussion Paper #4																				
19	Project Team Meeting/Council Meeting																				
20	Preparation of Final Official Plan																				
21	Adoption of New Official Plan																				

- Notes
- 1. Public Release of the 2nd draft and public meeting would provide the statutory 90 days commenting period for the County.
- Completed Tasks
 On-going or upcoming Tasks